COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2015

ESTI MATE SUMVARY 11: 08: 22
CONTI D C19007 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19007- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 29.0 DAYS TIME ALLOW 11/13/201 FI XED COVPLETI ON DATI
US 6 BRUSH CREEK BRI DGE (F-09-0) PERCENT TI ME: 12.34 ORI G TIME ALLOW 11/13/201 FI XED COMPLETI ON DATI
PRQJECT NO BR0O063- 042
US 6 BRUSH CREEK BRI DGE (F-09-0)
NAME OF ROAD: 006E
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COVPANY, LLC. PAY PERI OD ENDI NG 04/ 21/ 2015 DATE TI ME STARTED 03/ 24/ 2015
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 11/ 2014 DATE WORK BEGAN  03/24/ 2015
DATE AWARDED 01/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2015 DATE ACCEPTED
DRAPER UT 84020 801 553 1661 DATE NOTI CE TO PROCEED 03/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,021, 260. 65 PARTI Ol PATI NG $ 381, 133. 82 $ 381, 133. 82
AWARD PRQJECT AMT: $  3,806,341.02 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 9. 48% TOTAL EARNI NGS 381, 133. 82 381,133.82
FUNDS AVAI LABLE: $ 3,640, 126.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 381, 133. 82 381, 133. 82
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,871. 71 -8,871.71
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 372,262. 11 372,262. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 372,262. 11 372,262. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 372,262. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BRO063- 042 ESTI MATE NO 0001 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 750 37, 500. 00
50, 000. 00000 0. 750 37, 500. 00
0010 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 2.000 3,071.24
1, 535. 62000 2.000 3,071.24
0015 202-00035 Renoval of Pipe 303. 000 0. 000
LF 177.000 4,168. 35
23. 55000 177.000 4,168. 35
0020 202- 00090 Renoval of Delineator 2.000 0. 000
EACH 1. 000 10. 24
10. 24000 1. 000 10. 24
0025 202-00220 Renoval of Asphalt Mat 3, 540. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0030 202- 00250 Renoval of Pavenent Marking 533. 000 0. 000
SF 0. 000 0. 00
3. 07000 0. 000 0. 00
0035 202-00810 Renoval of Gound Sign 5. 000 0. 000
EACH 3. 000 307. 14
102. 38000 3. 000 307. 14
0040 202-01130 Renoval of Guardrail Type 3 1, 251. 000 0. 000
LF 58. 000 219. 82
3. 79000 58. 000 219. 82
0045 202- 01300 Renoval of End Anchorage 3. 000 0. 000
EACH 1. 000 195. 64
195. 64000 1. 000 195. 64
0050 203- 00060 Enbanknent Material (Conplete In Place) 19, 485. 000 0. 000
cY 7,000. 000 200, 620. 00
28. 66000 7,000. 000 200, 620. 00
0055 203-00100 Mick Excavation 500. 000 0. 000
(924 0. 000 0. 00

26. 11000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
148. 44000 0. 000 0. 00
0065 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
112. 61000 0. 000 0. 00
0070 203-01515 Backhoe (Landscapi ng) 3. 000 0. 000
HOUR 0. 000 0. 00
112. 61000 0. 000 0. 00
0075 203-01550 Dozi ng 20. 000 0. 000
HOUR 2.000 307.12
153. 56000 2.000 307.12
0080 203-01555 Dozi ng (Landscapi ng) 3. 000 0. 000
HOUR 0. 000 0. 00
153. 56000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
112. 61000 0. 000 0. 00
0090 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
204. 75000 0. 000 0. 00
0095 203-01620 Sweepi ng 50. 000 0. 000
HOUR 0. 000 0. 00
51. 19000 0. 000 0. 00
0100 203-02330 Labor er 70. 000 0. 000
HOUR 0. 000 0. 00
30. 71000 0. 000 0. 00
0105 206- 00000 Structure Excavation 97. 000 0. 000
CY 0. 000 0. 00
20. 47000 0. 000 0. 00
0110 207-00205 Topsoi | 1, 594. 000 0. 000
CY 0. 000 0. 00
7.16000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00002 Erosion Log (12 Inch) 360. 000 0. 000
LF 25. 000 99. 00
3. 96000 25. 000 99. 00
0120 208- 00009 Erosi on Log (20 Inch) 3, 257. 000 0. 000
LF 200. 000 1,178.00
5. 89000 200. 000 1,178.00
0125 208-00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0130 208-00035  Aggregate Bag 32. 000 0. 000
LF 0. 000 0. 00
3. 07000 0. 000 0. 00
0135 208-00041 Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
716. 62000 0. 000 0. 00
0140 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
921. 37000 0. 000 0. 00
0145 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 2.000 5,118.74
2,559. 37000 2.000 5,118.74
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
46. 07000 0. 000 0. 00
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
71. 66000 0. 000 0. 00
0160 208-00206 Erosi on Control Supervisor 190. 000 0. 000
DAY 14. 000 1,576. 54
112. 61000 14. 000 1,576. 54
0165 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
982. 80000 0. 000 0. 00
0175 212-00009 Seedi ng (Tenporary) 1. 100 0. 000
ACRE 0. 000 0. 00
982. 80000 0. 000 0. 00
0180 212-00028 Seedi ng (\Wetl ands) 0. 040 0. 000
ACRE 0. 000 0. 00
2, 006. 55000 0. 000 0. 00
0185 212-00032 Soi | Condi tioni ng 3. 000 0. 000
ACRE 0. 000 0. 00
3, 275. 99000 0. 000 0. 00
0190 213-00003 Mil ching (Weed Free) 3.900 0. 000
ACRE 0. 000 0. 00
767.81000 0. 000 0. 00
0195 213-00061 Mil ch Tacki fier 786. 000 0. 000
LB 0. 000 0. 00
2.56000 0. 000 0. 00
0200 214-00205 Deci duous Tree (5 Gallon Cont ai ner) 25. 000 0. 000
EACH 0. 000 0. 00
281. 53000 0. 000 0. 00
0205 214-01010 Brush Layer Cutting 60. 000 0. 000
EACH 0. 000 0. 00
4. 35000 0. 000 0. 00
0210 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 3, 170. 000 0. 000
d ass
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0215 216-00301 Turf Reinforcement Mat (dass 1) 305. 000 0. 000
SY 0. 000 0. 00
5. 37000 0. 000 0. 00
0220 240- 00000 Wldlife Biologist 10. 000 0. 000
HOUR 10. 000 1,192.70
119. 27000 10. 000 1,192.70



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0O063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
12. 80000 0. 000 0. 00
0230 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
3,199. 21000 0. 000 0. 00
0235 304- 02000 Aggregate Base Course (C ass 2) 900. 000 0. 000
TON 0. 000 0. 00
28. 66000 0. 000 0. 00
0240 304- 06000 Aggregate Base Course (Cl ass 6) 7,077. 000 0. 000
TON 0. 000 0. 00
26. 87000 0. 000 0. 00
0245 403-00720  Hot M x Asphalt (Patching) (Asphalt) 95. 000 0. 000
TON 0. 000 0. 00
209. 87000 0. 000 0. 00
0250 403-34701 Hot Mx Asphalt (G ading SX) (75) 1, 841. 000 0. 000
TON 0. 000 0. 00
75. 76000 0. 000 0. 00
0255 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 110. 000 0. 000
TON 0. 000 0. 00
491. 40000 0. 000 0. 00
0260 411-10255 Enul si fied Asphalt (Sl ow Setting) 499. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0265 420-00102 CGeotextile (Erosion Control) (dass 1) 900. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0270 420-00112 Ceotextile (Drainage) (dass 1) 14. 000 0. 000
SY 0. 000 0. 00
4.09000 0. 000 0. 00
0275 420-00132 Geotextile (Separator) (Cass 1) 500. 000 0. 000
SY 0. 000 0. 00
3. 07000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 506-00209 Riprap (9 Inch) 4. 000 0. 000
CcY 0. 000 0.00
108. 00000 0. 000 0.00
0285 603-00200 Pi pe Protection 1. 000 0. 000
LS 0. 000 0. 00
29, 688. 69000 0. 000 0. 00
0290 603-01180 18 Inch Reinforced Concrete Pipe 50. 000 0. 000
LF 0. 000 0.00
84. 46000 0. 000 0. 00
0295 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
742. 22000 0. 000 0. 00
0300 604-25015 Vane Grate Inlet (15 Foot) 2.000 0. 000
EACH 0. 000 0.00
6, 961. 49000 0. 000 0. 00
0305 606-00301 Quardrail Type 3 (6-3 Post Spacing) 1, 149. 000 0. 000
LF 0. 000 0. 00
24.57000 0. 000 0. 00
0310 606-01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 336. 14000 0. 000 0. 00
0315 606- 01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
834. 35000 0. 000 0. 00
0320 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 166. 20000 0. 000 0. 00
0325 606- 02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 974. 55000 0. 000 0. 00
0330 607-11525 Fence (Plastic) 837. 000 0. 000
LF 91. 000 535. 99
5. 89000 91. 000 535. 99



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BRO063- 042 ESTI MATE NO 0001 11: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-56001 Fence (Aninal Protection) 250. 000 0. 000
LF 0. 000 0. 00
11. 42000 0. 000 0. 00
0340 609-60011 Curb Type 6 (Section M 211. 000 0. 000
LF 0. 000 0. 00
25. 59000 0. 000 0. 00
0345 612-00001 Del i neator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
22.52000 0. 000 0. 00
0350 612-00003 Delineator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
22.52000 0. 000 0. 00
0355 614-00011 Sign Panel (Qass I) 34. 000 0. 000
SF 0. 000 0. 00
20. 47000 0. 000 0. 00
0360 614-01512 Steel Sign Support (2-1nch Round) (Post) 32. 000 0. 000
LF 0. 000 0. 00
14. 33000 0. 000 0. 00
0365 614-01522 Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
122. 85000 0. 000 0. 00
0370 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 22.000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0375 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
511. 87000 0. 000 0. 00
0380 621-00450 Det our Pavenent 4, 640. 000 0. 000
Sy 0. 000 0. 00
41. 21000 0. 000 0. 00
0385 621- 00500 Tenporary Bridge 1. 000 0. 000
LS 0. 000 0. 00
250, 000. 00000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0063- 042 ESTI MATE NO. 0001 11: 08: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 624-20300 Det our Drainage Pipe (dass 0) 498. 000 0. 000
LF 174. 000 9, 707. 46
55. 79000 174. 000 9, 707. 46
0395 624-29018 18 I nch Drainage Pipe (O ass 9) 58. 000 0. 000
LF 0. 000 0. 00
84. 46000 0. 000 0. 00
0400 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 200 4,913. 99
24, 569. 95000 0. 200 4,913. 99
0405 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0.219 85, 410. 00
390, 000. 00000 0.219 85, 410. 00
0410 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 2,500. 00
10, 000. 00000 0. 250 2,500. 00
0415 627-00001 Paverent Mar ki ng Pai nt 44. 000 0. 000
GAL 0. 000 0. 00
71. 66000 0. 000 0. 00
0420 627-00005 Epoxy Pavenent MarKking 22.000 0. 000
GAL 0. 000 0. 00
153. 56000 0. 000 0. 00
0425 629-01002 Survey Monunment (Type 2) 3. 000 0. 000
EACH 0. 000 0. 00
1, 228. 50000 0. 000 0. 00
0430 629-01110 Locat e Monunents 4.000 0. 000
HOUR 0. 000 0. 00
153. 56000 0. 000 0. 00
0435 630- 00000 Fl aggi ng 3, 000. 000 0. 000
HOUR 196. 000 6, 076. 00
31. 00000 196. 000 6, 076. 00
0440 630- 00007 Traffic Control Inspection 54. 000 0. 000
DAY 6. 000 1, 860. 00
310. 00000 6. 000 1, 860. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0O063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630-00012 Traffic Control Managenment 193. 000 0. 000
DAY 13. 000 6, 656. 00
512. 00000 13. 000 6, 656. 00
0450 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00
0455 630- 80337 Barricade (Type 3 MC) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
280. 51000 0. 000 0. 00
0460 630-80338 Barricade (Type 3 MD) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
375. 72000 0. 000 0. 00
0465 630-80341 Construction Traffic Sign (Panel Size A) 51. 000 0. 000
EACH 10. 500 429. 98
40. 95000 10. 500 429. 98
0470 630- 80342 Construction Traffic Sign (Panel Size B) 11. 000 0. 000
EACH 5. 500 264. 00
48. 00000 5.500 264. 00
0475 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 4,414.92
2,943. 28000 1. 500 4,414.92
0480 630- 80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 10. 000 122. 80
12. 28000 10. 000 122. 80
0485 630- 80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 5. 000 71.65
14. 33000 5. 000 71.65
0490 630- 80370 Concrete Barrier (Tenporary) 3, 000. 000 0. 000
LF 0. 000 0. 00
35. 83000 0. 000 0. 00
0495 630- 80380 Traffic Cone 100. 000 0. 000
EACH 24.500 147.00
6. 00000 24.500 147.00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0001 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 535. 62000 0. 000 0. 00
0505 630-85011 I npact Attenuator (Tenporary) 1, 200. 000 0. 000
DAY 9. 000 320. 40
35. 60000 9. 000 320. 40
0510 700-70010 F/ A M nor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70012 F/ A Asphalt Paverent |ncentive 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016  F/A Fuel Cost Adjustnent 20, 000. 000 0. 000
FA -1, 898. 050 -1,898.05
1. 00000 -1, 898. 050 -1,898.05
0530 700-70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70587 F/ A Hazardous Waste Di sposal (Description) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,839,544.48 % 377,096.67 % 377,096. 67



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES- WALLS
0550 206- 00000 Structure Excavation 922. 000 0. 000
CY 0. 000 0. 00
20. 47000 0. 000 0. 00
0555 206- 00100 Structure Backfill (dass 1) 1, 046. 000 0. 000
CY 0. 000 0. 00
51. 65000 0. 000 0. 00
0560 206- 00360 Mechani cal Rei nforcenent of Soil 462. 000 0. 000
CY 0. 000 0. 00
17. 83000 0. 000 0. 00
0565 206- 00505 Filter Material (Special) 34. 000 0. 000
CY 0. 000 0. 00
81. 90000 0. 000 0. 00
0570 420- 00000 Ceonenbr ane 358. 000 0. 000
SY 0. 000 0. 00
16. 33000 0. 000 0. 00
0575 504-04410 Bl ock Faci ng 1, 490. 000 0. 000
SF 0. 000 0. 00
17. 15000 0. 000 0. 00
0580 506- 01020 Geogri d Reinforcenent 750. 000 0. 000
SY 0. 000 0. 00
6. 88000 0. 000 0. 00
0585 601- 03000 Concrete Cass D 15. 000 0. 000
CY 0. 000 0. 00
1, 400. 63000 0. 000 0. 00
0590 601- 40300 Structural Concrete Coating 74. 000 0. 000
SY 0. 000 0. 00
14. 74000 0. 000 0. 00
0595 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 684. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0. 00
0600 605- 00040 4 Inch Perforated Pipe Underdrain 216. 000 0. 000
LF 0. 000 0. 00
18. 43000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES- WALLS
0605 605- 84000 Subsurface Drain Qutlet 6. 000 0. 000
LF 0. 000 0. 00
20. 47000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 147,358.45 $ 0.00% 0. 00
CAT NOO301 STRUCTURES - F-09- AU
0610 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0615 206- 00000 Structure Excavation 1, 099. 000 0. 000
CY 0. 000 0. 00
20. 47000 0. 000 0. 00
0620 206- 00100 Structure Backfill (dass 1) 706. 000 0. 000
CY 0. 000 0. 00
51. 65000 0. 000 0. 00
0625 206- 00200 Structure Backfill (dass 2) 126. 000 0. 000
CY 0. 000 0. 00
55. 28000 0. 000 0. 00
0630 206- 00360 Mechani cal Rei nforcenent of Soil 706. 000 0. 000
CY 0. 000 0. 00
17. 83000 0. 000 0. 00
0635 403-34701 Hot M x Asphalt (G ading SX) (75) 114. 000 0. 000
TON 0. 000 0. 00
75. 76000 0. 000 0. 00
0640 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
491. 40000 0. 000 0. 00
0645 420-00113 Ceotextile (Drainage) (dass 2) 461. 000 0. 000
SY 0. 000 0. 00
4.09000 0. 000 0. 00
0650 502- 00100 Drilling Hole to Facilitate Pile Driving 567. 000 0. 000
LF 0. 000 0. 00
67.29000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19007-BI D ESTI MATE RUN 04/ 24/ 2015
PRQJECT: BR0O063- 042 ESTI MATE NO 0001 11:08: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURES - F-09- AU
0655 502- 00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
133. 48000 0. 000 0. 00
0660 502-11274 Steel Piling (HP 12x74) 698. 000 0. 000
LF 0. 000 0. 00
77.05000 0. 000 0. 00
0665 506-00206 Riprap (6 Inch) 138. 000 0. 000
CY 0. 000 0. 00
108. 00000 0. 000 0. 00
0670 515-00120 Wat er pr oof i ng (Menbr ane) 722. 000 0. 000
SY 0. 000 0. 00
18. 54000 0. 000 0. 00
0675 518-03000 Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 0. 000 0. 00
2. 05000 0. 000 0. 00
0680 601- 03040 Concrete O ass D (Bridge) 333. 000 0. 000
CY 0. 000 0. 00
620. 18000 0. 000 0. 00
0685 601- 40300 Structural Concrete Coating 663. 000 0. 000
SY 0. 000 0. 00
14. 74000 0. 000 0. 00
0690 602- 00020 Rei nforcing Steel (Epoxy Coated) 59, 351. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0. 00
0695 606- 11030 Bridge Rail Type 10M 335. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
0700 613-00200 2 Inch Electrical Conduit 690. 000 0. 000
LF 0. 000 0. 00
7.68000 0. 000 0. 00
0705 613-07026 Pul | Box (16"x24"x12") 4.000 0. 000
EACH 0. 000 0. 00
665. 44000 0. 000 0. 00



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0001 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 STRUCTURES - F-09-AU

0710 618-00172 Prestressed Concrete | (BT72) 604. 000 0. 000
LF 0. 000 0. 00
293. 71000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 758,726.88 $ 0.00$ 0. 00

CAT NOO0302 STRUCTURES - 006E148411BR

0715 202-00001 Renoval of Structure 1. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0720 206- 00000 Structure Excavation 741. 000 0. 000
CY 0. 000 0. 00
20. 47000 0. 000 0. 00
0725 206- 00100 Structure Backfill (dass 1) 203. 000 0. 000
CY 0. 000 0. 00
51. 65000 0. 000 0. 00
0730 420-00112 Geotextile (Drainage) (dass 1) 190. 000 0. 000
SY 0. 000 0. 00
4. 09000 0. 000 0. 00
0735 506-00209 Riprap (9 Inch) 115. 000 0. 000
CY 0. 000 0. 00
108. 00000 0. 000 0. 00
0740 515-00120 Wat er pr oof i ng (Menbr ane) 109. 000 0. 000
SY 0. 000 0. 00
18. 54000 0. 000 0. 00
0745 601- 03030 Concrete Oass D (Box Culvert) 171. 000 0. 000
CY 0. 000 0. 00
538. 89000 0. 000 0. 00
0750 602-00020 Rei nforcing Steel (Epoxy Coated) 29, 144. 000 0. 000
LB 0. 000 0. 00
0. 40000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 199, 678.97 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620-00002 Field Ofice (Cass 2) (SPECAL) 1. 000 0. 000
EACH 0.110 4,037.15
36, 701. 37000 0.110 4,037.15



CONTI D C19007 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19007- BI D ESTI MATE RUN 04/ 24/ 2015
PRQIECT: BR0O063- 042 ESTI MATE NO 0001 11: 08: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0760 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
37, 612. 50000 0. 000 0.00
0765 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 638. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 75,951.87 $ 4,037.15% 4,037.15

PRQJECT TOTAL CURRENT AMI $ 4,021, 260.65 $ 381,133.82% 381, 133. 82



